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February 19, 1891

Ms. Maritza Montesinos-Gross, Code 1822
Atlantic Facilities Engineering Command
Norfolk, Virginia 23511-6287

Reference: Contract N62470-30-B-7645
Versar Project No. 5295
Progress Report: January 1991

Dear Maritza:

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period
ending January 31, 1991.

If you have any questions, please feel free to call me at (703) 642-6750.

Sincerely,

Director
Environmental Evaluations Division
Technical Services Group

AJ/srs

Enclosure

CC: Dan Boucher, Code 09A2124
Noel Simmons, Versar
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MONTHLY PROGRESS REPORT
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AT THE U.S. NAVAL STATION
ROOSEVELT ROADS, PUERTO RICO

REFERENCE: Contract No.: N62470-90-B-7645
Versar Project No.: 5295
Reporting Period: 1/1/91 - 1/31/91

1.  Accomplishments

« Submitted Initial Draft Project Work Plans (January 15, 1991).
« Site Summaries in review; to be submitted first week in February 1991.

2. Probrems

» Analytical data from Hunter/ESE is needed.

3. Percent Complete

o » Initial Draft Community Relation’s Questionnaire (100%); awaiting comments.
: (completed December 12, 1990)
+ Initial Draft Site Summaries (95%); awaiting comments.
(for submittal on February 4, 1991)
- Initial Draft Project Work Plans for Sites 15 (100%); awaiting comments.
and 16

4. Plans for Next Reporting Period

« Respond to comments on Work Plans and Site Summaries.
«  Submit memo detailing discussions with PAQ and Public Works concerning community
relations activities, following receipt of comments on questionnaire and fact sheet.

5. Confirmation of Technical Guidance

. Community relations activities (questionnaires, interviews, etc.) will focus on Sites 15 and
16 only. Approach to handling Sites 3, 8, and 9 will be discussed at a future TRC
meeting.

6. Personnel Changes

« No changes.
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